
Time to Substantial Completion
Original Contract Calendar Days: 341
Calendar Days Charged to Date: 267

Remaining Contract Calendar Days: 74

City of Evans Riverside Park Restoration Project
Monthly Report: April 2018

Climbing Wall Soil Amendment Tree Planting

Major Milestones Completed/Underway 
 » Completed top soil placement on riverbank area
 » Started placing soil amendment on riverbank area
 » Started planting non-irrigated trees on east side of project
 » Started planting willow stakes
 » Completed climbing wall foundation and retaining wall
 » Continued concrete sidewalks
 » Completed ball fi eld amphitheater seating foundations
 » Continued subgrade prep for walk paths
 » Completed underground plumbing and electrical in building
 » Started setting outfi eld fence posts
 » Completed backstop fence posts
 » Finished topsoil placement in ball fi eld sod areas
 » Started backfi ll for ball fi eld amphitheater foundations
 » Removed fi nal shade structure
 » Started topsoil placement in detention ponds

 » Start seeding operations for riverbank area
 » Continue backfi lling foundations for ball fi eld seating
 » Continue concrete sidewalks
 » Continue fencing operations
 » Start sanitary sewer installation
 » Start concession building structure
 » Complete storm drain culverts
 » Start concrete curb & gutter
 » Start irrigation mainline
 » Start playground equipment installation
 » Continue planting trees

Upcoming Work

59% Complete
B

A

Contract Value: $10,146,980
Adjusted Contract Value: $11,264,699

Work Complete: $6,645,406


